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This nemo addresses the problem of additional costs incurred
starting next July 1, 1986 when the new Regional Treatment Plant
revises its sewer treatment costs. This is a prime concern for the
new Main South Trunk Sewer project due to the large quantities of
water sent to the treatment plant fron the dewatering wells.

Steps have been taken to minimize the flow of water that is
currently being sent to the existing treatment plant. They are as
follows:

1. The ground water level is monitored daily.

2. Based on the current ground water level results (determined
in ID, we can determine how many dewatering pumps need to
be run. Presently, we are only running 2 pumps.

3. In addition, the discharge piping system on the dewatering
pumps was designed with a valve so that the flow from any
individual pump could be throttled down to a lower discharge
rate. This allows us to run 4 or 5 pumps at a reduced rate
so that a large portion of the trench can be dewatered while
minimizing the water sent to the treatment plant.

4. The dewatering pumps are also furnished with automatic
controls. The pumps only run when a high water level switch
is triggered and shut off at low level. Thus, if we only
have 2 pumps running, these pumps will not run when low
water levels are present.

5. Plans are in progress to possibly install instrumentation to
measure the actual GPM flow from these pumps.

The treatment plant charges which will be incurred next year can
only be roughly estimated since the weather and ground water level
cannot be predicted.
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While a range of costs could be anticipated, the probable minimum
cost is estimated as follows.

- 2 pumps running 2/3 of the tine
- Maximum discharge rate from each pump is 1100 gpm.
- Running for a 5 month period
- Estimated sewer treatment cost increase of $1.87/1000 gallons

This would result in a cost of approximately S600K.

The cost could, of course, be higher based on a variety of
variables, such as:

- Number of pumps operating
- Percent of time pumps operate
- Rate of flow.of pumps
- Number of days of operation
- Weather and ground water levels during the work period
- Actual cost charged by the treatment plant

A number of items either have been done or are being reviewed which
will effectively minimize the amount of ground water pumped to the
treatment plant next year after July 1.

1. Foundations near dept. 245 are currently being removed to
avoid delays when trench excavation reaches this area.

. 2. . Soil borings have been taken to the end of the sewer path to
try to locate any contaminated areas. If found, these areas
could be cleaned up ahead of time, thus avoiding sewer
installation delays.

3. A culvert pipe is being installed under track 4 at dept.
245. This keeps the track open while avoiding sewer
installation delays.

4. The possibility of pumping the dewatering pump discharge
back into well* no longer being used is being reviewed.

5. Costs have been obtained for bringing additional piling on
site to prevent delays. This may not be necessary.

6. Temporary trench crossings are planned across the trenches
at dept. 245. This allows the sewer work to continue while
also allowing fork truck movement across the trenches.
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Other construction options are being reviewed that would reduce the
completion of this project and minimize water treatment costs.

1. Selective spot overtime to keep the project moving smoothly.

2. Four 10-hour days could be worked. This does not result in
additional costs, but gives you Friday as a make-up day in
case it rains, etc.

3. A structured overtime program can be initiated. The
craftsmen could work six 8-hour days or five 10-hour days.
This system is usually not as efficient as the standard five
8-hour days, but would serve to increase the schedule.

Cost would be approximately $15K/month. Probably save 3-4
days a month.

4. Another method would be four 10-hour days with rolling
crews. There would be two crews; each crew would work four
days and then be off for four days. This would allow
installation work to proceed seven days a week.

This system will require a more in-depth study by the
contractor. Some blue sky estimating would suggest that
this method could cost $150-200K for a four month period.

Due to inefficiencies, we could perhaps expect to decrease
the schedule by up to three months.

There are a number of questions which would need to be
addressed with this method, such as quality, getting
agreement with the craftsmen to do this, etc.

Currently, Alberici is reviewing the above options and will furnish
us with more detailed information prior to October 1.

Additional information will be furnished as it becomes available.

Gordon Gruodmann
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